 AMiBA PROJECT WEEKLY MEETING MINUTES

Date: 6/July/2000

Attendants: B. Martin, H. Wang, T. D. Chiueh, M.T. Chen, W. Wilson, M. Sinclair, M. Kesteven, H. C. Lu, Y. J. Hwang, S. S. Shen, P. Shaw, J. Wang

Issues
Description
Action by
Output

Purchasing
1.Spacek confirmed that the delivery time for mixers and LNA would be on 22 Aug.
2. H.C.Lu and Y. J. Hwang submitted a price information for the test instruments, which including on-wafer test, mixer test, noise figure test, power test, WR-10 waveguide component and optical (peripheral) for reviewing.
T. H. Chu

H. C. Lu
ongoing

MMIC- W- Band InP HEMT LNA
1.K. Y. Lo had a good visit to the NRAO, there is a good possibility that the CDL will build 20 w-band HEMTs for us, to be delivered by the end of 2001, and perhaps another 20 a year later. The NRAO HEMTs will be very important back up for the AMiBA receivers. What we need to do is to work out in details the technical specifications of receivers, the W-Band HEMT amplifiers and the InP LNA wafer runs.

2. Mal Sinclair agreed to test the chips for H. Wang, this will be discussed further at the upcoming PDR meeting.
3. Al currently is on vacation, Joyce will remind him to inform us the update status of export license.

4. Early August will be the target for Todd’s visit to ASIAA.  
H. Wang
Ongoing

Lag correlator hybrid
1.J. Peterson will give a talk on the prototype mixer array of Mica design at the upcoming PDR meeting, ASIAA will release a order

  to J. Peterson for making and testing that prototype. 

2. ATNF will design and construct a prototype narrow-band(approx. 4GHz) lag correlator using commercially available multipliers

 The work to be completed by 30 December 2000.   
B. Martin

W Wilson
ongoing

Receiver
Technical & evaluation on the Dewar components of difference sources. 
M. T. Chen
ongoing

Work plan
1.T.H.Chu submitted a work plan outlining how to develop LO and IF modules for prototype receivers.

2. A form for work package plan has been distributed to all colleagues. 

3. A preliminary proposed B. Martin & P. Shaw have sorted out work packages.     
P. Shaw

B. Martin


Site acquisition
1.K.Y. Lo will discuss with NRAO about the site acquisition possibility in Chili during his visit in the end of June. 
2.According the newly approved Mauna Kea Science Reserve Master Plan , AMiBA is identified as a possible temporary facility in the

 Research Development Plan. AMiBA might possible also is considered as an expansion of the SMA. B. Martin will contact Mclaren to

 find out exactly what the implication of the new master plan is for AMiBA and what we have to proceed on MK.     
B. Martin
ongoing

PDR meeting
B. Martin & P. Shaw have drawn out an agenda. John Payne will give a talk on the Photonic LO generation for mm waves at the meeting, the other speakers & topics are: B. Martin – general system specs. overall block diagram & platform, mount driver & dishes ; T.D. Chiueh – Digital & signal processing correlator, Analog section Correlator ; J. Peterson – Mica delay Correlator Concept ; M.T. Chen- Receivers ; H. Wang – MMIC components, H.C. Lu – LO/IF ; R. Subrahmanyan – Ground shield ; M. Kesteven - Observing Strategies ; T.H. Chiueh – Science goals.  



Travel & vacation
T.H. Chu 1 July ~ 22 July ; H.C. Lu  14 July ~ 25 July



Next Meeting
08:30/Thursday/20 July 2000
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